COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2010

ESTI MATE SUMVARY 10: 30: 05
CONTI D C17015 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17015- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 21.0 DAYS TI ME ALLOW 45 WORK DAYS
SH 287 AT LCR 21C | NTERSECTI ON PERCENT TIME:  46.67 ORI G TI VE ALLOW 45 WORK DAYS
PROJECT NO SHE2873- 152
SH 287 AT LCR 21C | NTERSECTI ON
NAME OF ROAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 07/ 23/ 2010 DATE TI ME STARTED 06/21/2010
P.O BOX 405 DATE LET 05/ 06/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 03/ 2010 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 06/ 21/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 508, 084. 30 PARTI Ol PATI NG $ 125, 665. 80 $ 125, 665. 80
AWARD PRQIECT AMT: $ 484, 338. 95 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 24.73% TOTAL EARNI NGS 125, 665. 80 125, 665. 80
FUNDS AVAI LABLE: $ 382, 418.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 125, 665. 80 125, 665. 80
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,242. 42 -3,242. 42
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 122, 423. 38 122, 423. 38
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 122, 423. 38 122, 423. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122, 423. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17015-BI D ESTI MATE RUN 07/ 29/ 2010
PRQIECT: SHE2873- 152 ESTI MATE NO 0001 10: 30: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL COF CONCRETE PAVEMENT 1,277.000 0. 000
SY 348. 000 3,445. 20
9. 90000 348. 000 3,445. 20
0010 202-00220 REMOVAL COF ASPHALT NAT 2,039. 000 0. 000
SY 0. 000 0.00
2. 40000 0. 000 0.00
0015 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 4,371. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0020 202-00810 REMOVAL COF GROUND SI GN 11. 000 0. 000
EACH 1. 000 32.00
32. 00000 1. 000 32.00
0025 202-00821 REMOVAL CF SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0030 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 3, 500. 000 0. 000
cY 1, 637. 000 34, 622.55
21. 15000 1, 637. 000 34, 622.55
0035 203-01500 BLADI NG 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0040 203-01550 DQZI NG 10. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0045 203-01597 *POTHCLI NG 10. 000 0. 000
HOUR 7.000 959. 00
137. 00000 7.000 959. 00
0050 207-00205 TOPSO L 490. 000 0. 000
CcY 0. 000 0.00
8. 70000 0. 000 0. 00
0055 208-00002 *ERCSI ON LOG (12 | NCH) 200. 000 0. 000
LF 100. 000 315. 00

3. 15000 100. 000 315. 00



CONTI D: C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17015-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO. 0001 10: 30: 05

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 208-00034  *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0.00
2.20000 0. 000 0. 00
0065 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 1. 000 520. 00
520. 00000 1. 000 520. 00
0070 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 1. 000 1, 204. 00
1, 204. 00000 1. 000 1, 204. 00
0075 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 20. 000 0. 000
HOUR 0. 000 0.00
33. 00000 0. 000 0. 00
0080 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 40. 000 0. 000
HOUR 0. 000 0.00
44. 00000 0. 000 0. 00
0085 208-00205  *ERCSI ON CONTROL SUPERVI SOR 50. 000 0. 000
HOUR 22.500 922. 50
41. 00000 22.500 922.50
0090 210-00810  RESET GROUND SI GN 4. 000 0. 000
EACH 0. 000 0.00
68. 00000 0. 000 0. 00
0095 212-00006  *SEEDI NG ( NATI VE) 1. 300 0. 000
ACRE 0. 000 0.00
330. 00000 0. 000 0. 00
0100 212-00032  *SO L CONDI TI ONI NG 0. 300 0. 000
ACRE 0. 000 0.00
1, 980. 00000 0. 000 0.00
0105 213-00002  *MJILCH NG (VEED FREE HAY) 1. 300 0. 000
ACRE 0. 000 0.00
330. 00000 0. 000 0. 00
0110 213-00061  *MJULCH TACKI FI ER 240. 000 0. 000
LB 0. 000 0.00
7.15000 0. 000 0. 00



CONTI D: C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17015-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO. 0001 10: 30: 05

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 304-06000  AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
TN 0. 000 0.00
14. 85000 0. 000 0. 00
0116 304-06007  AGGREGATE BASE COURSE (CLASS 6) CMO 3 300. 000 0. 000
cy 300. 000 8, 301. 00
27. 67000 300. 000 8, 301. 00
0120 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 50. 000 0. 000
TN 0. 000 0.00
132. 00000 0. 000 0. 00
0125 403-33741  *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 750. 000 0. 000
TN 0. 000 0.00
69. 00000 0. 000 0. 00
0130 412-01000  *CONCRETE PAVEMENT (10 | NCH) 2, 495. 000 0. 000
sy 327.000 16, 513. 50
50. 50000 327.000 16, 513. 50
0135 609-21011  *CURB AND GUTTER TYPE 2 (SECTION |-M 396. 000 0. 000
LF 314. 000 3, 454. 00
11. 00000 314. 000 3, 454. 00
0140 609-21021  *CURB AND GUTTER TYPE 2 (SECTION I1-M 304. 000 0. 000
LF 304. 000 4,012. 80
13. 20000 304. 000 4,012. 80
0145 610-00030  *MEDI AN COVER MATERI AL ( CONCRETE) 1, 469. 000 0. 000
SF 0. 000 0.00
6. 60000 0. 000 0. 00
0150 612-00001  DELI NEATOR (TYPE 1) 10. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0155 612-00002  DELI NEATOR (TYPE I1) 5. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0160 613-00201  *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 208. 000 0. 000
LF 196. 000 2,156. 00
11. 00000 196. 000 2, 156. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17015-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO 0001 10: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 1,177.000 0. 000
LF 0. 000 0.00
6. 60000 0. 000 0. 00
0170 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0175 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 2.000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0180 613-40010 *L1I GHT STANDARD FOUNDATI ON 2.000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0.00
0185 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 2.000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0.00
0190 614-00011 SI GN PANEL (CLASS 1) 68. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0.00
0195 614-00012 SI GN PANEL (CLASS I1) 56. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0200 614-01512 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST) 145. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0205 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 15. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0210 614-01588 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
367. 00000 0. 000 0. 00
0215 614-80000 *FLASH NG BEACON 2.000 0. 000
EACH 0. 000 0.00
2, 035. 00000 0. 000 0.00



CONTI D: C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17015-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO. 0001 10: 30: 05

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0220 614-80385  *RUMBLE STRIP 23.000 0. 000
LF 0. 000 0.00
71. 00000 0. 000 0. 00
0225 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 500 2,722.50
5, 445. 00000 0. 500 2,722.50
0230 626-00000  *NOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 17, 585. 00
35, 170. 00000 0. 500 17, 585. 00
0235 627-00005  *EPOXY PAVEMENT MARKI NG 27.000 0. 000
GAL 0. 000 0.00
90. 00000 0. 000 0. 00
0240 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 14. 000 0. 000
GAL 0. 000 0.00
88. 00000 0. 000 0. 00
0245 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQL) 214. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0250 627-30410  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 100. 000 0. 000
LI N
5 SF 0. 000 0.00
12. 00000 0. 000 0. 00
0255 630-00000 *FLAGA NG 500. 000 0. 000
HOUR 45. 000 915.75
20. 35000 45. 000 915. 75
0260 630-00007  *TRAFFI C CONTROL | NSPECTI ON 20. 000 0. 000
DAY 9. 000 639. 00
71. 00000 9. 000 639. 00
0265 630-00012  *TRAFFI C CONTROL MANAGEMENT 45. 000 0. 000
DAY 22.000 9, 790. 00
445. 00000 22.000 9, 790. 00
0270 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0.00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17015-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO 0001 10: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 2.000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 0. 000
EACH 2.000 50. 00
25. 00000 2.000 50. 00
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 31. 000 0. 000
EACH 11. 000 385. 00
35. 00000 11. 000 385. 00
0290 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0295 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 0. 000
EACH 2.000 8, 250. 00
4,125. 00000 2.000 8, 250. 00
0300 630-80360 *DRUM CHANNELI ZI NG DEVI CE 118. 000 0. 000
EACH 59. 000 1, 168. 20
19. 80000 59. 000 1, 168. 20
0305 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 3. 000 19. 80
6. 60000 3. 000 19. 80
0310 700-70010 F/ A M NOR CONTRACT REVI SI ONS 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0315 700-70011 F/ A PARTNERI NG 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A FUEL COST ADJUSTMENT 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17015-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO 0001 10: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0330 700- 70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70025 F/' A QUALI TY | NCENTI VE PAYMENT 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70220 F/ A PHONE SERVI CE 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A ERCSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 500, 401. 30 $ 117,982.80 % 117, 982. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0360 620-00011 Fl ELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 7,000. 00
7, 000. 00000 1. 000 7, 000. 00
0365 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 683. 00
683. 00000 1. 000 683. 00
CAT 0400 CURRENT AMI  $ 7,683.00 $ 7,683.00 % 7,683. 00
PRQIECT TOTAL CURRENT AMI $ 508, 084. 30 $ 125,665.80 % 125, 665. 80



